
 

 

 

 

MEMORANDUM 
 

 

To:  Transportation Committee 

 

From:  CMAP Staff 

 

Date:  November 3, 2011 

 

Re:  CMAQ Project Delay Analysis 

 

The CMAQ programming policies call for a status update in May and October for CMAQ 

projects with phases in the current year.  The most recent update was conducted in October of 

2011.  Status updates for 180 phases in FY 2011 were requested; sponsors submitted four 

additional CMAQ updates for phases not requested for a total of 184 updates.  Of those, 104 had 

previous one time moves and of those 104, 47 (45%) are requesting another move or an update 

was not submitted.  The total federal amount of projects that have requested a second move or 

have not submitted a status update is $90,329,817.   

 

Of all the phases submitted, 48 are requesting their first move for a total of $71,429,463 in 

federal funds.   

 

While collecting the status information, CMAP staff also requested the reason for delay if the 

phases were not obligated.  

 

Below is a summary of the reasons for delay requests: 

 



 

As illustrated, the most common reason for delay given was coordination with other agencies 

which includes railroads, other local agencies, or other projects.   

 

The second-most common reason for delay is “other”. These delays did not break down further 

into identifiable categories. 
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